



WODEHOUSE • AUGELLO

HIGH PERFORMANCE GREEN BUILDERS

307-L, AABC, Aspen, CO 81611
970.920.0039 Fax 970.920.9779 | WA-B.com | aspen@WA-B.com

ATTACHMENT "D", (REV. 9/12/95)

CHANGE ORDER

PROJECT (name, address):



CHANGE ORDER NUMBER 1

SUBCONTRACTOR (name)

Platinum Paintings
TRADE: Paint

INITIATION DATE: 9-25-02

SUBCONTRACT DATE: 7-23-02

The Original Contract:

\$ 33,614.90

Net change by previous Change Orders:

\$ - 0 -

/ through # /

Contract prior to this Change Order:

\$ 33,614.90

The Contract will be increased/decreased (circle one) by this C.O.

\$ 3,010.33

The new Contract including this Change Order:

\$ 30,604.57

Estimated Construction Time is lengthened by:

 Days

The Date of Substantial Completion as of this Change Order

Please attach back-up or briefly describe work being added/deleted below:

<u>Payment to Steve Sherman</u>	<u>1500⁰⁰</u>
<u>Lower level Prime</u>	<u>822⁰⁰</u>
<u>3 Exterior doors Prefinished from factory</u>	<u>600⁰⁰</u>
<u>Materials charged at Alpine Lumber</u>	<u>88³³</u>
<u>Total</u>	<u>3010.33</u>

CONTRACTOR

WODEHOUSE BUILDERS
PO BOX 3049
TELLURIDE, CO 81435

SUBCONTRACTOR

Platinum Paintings

APPROVED BY Thomas Dahl
DATE 10-17-02

APPROVED BY Mike Jani
DATE 10-23-02